

Langtang Community Reestablishment Meeting

1000hrs August 06, 2015 – Yellow Gumpa, Kathmandu
Langtang Committee of Management and Reconstruction

Agenda

1. Introduction
 2. Current Situation
 3. Langtang Committee Recovery Plan
 4. Theory of Change
 5. Community Capacity
 6. NGO Capacity and Focus
 7. To Do
-

1. Introduction

- Introduction of present Parties
 - o Langtang Community
 - o Langtang Committee of Management and Reconstruction
 - o Rasuwa Relief
 - o ADRA Nepal
 - o German Caritas
 - o ASIA Olous
 - o OM Nepal

2. Current Situation

1.1. People affected

- 175 people died
- 498 people survived
 - o Approx. 350 People in IDP Camp Yellow Gumpa, Kathmandu
 - o Approx. 150 students
 - o Approx. 80 people already located back to Langtang
 - o Approx. 12 people in Dhunche

1.2. Current help efforts

- More people, food and tents will be transported by helicopter to Kyangjin Ghompa on Saturday.

1.3. Needs

- Training
 - o Carpentry
 - o Masonry
- Repaired trail
- 116 Houses
 - o 30.000 USD (with concrete roof)
 - o 20.000 USD (with CGI roof)
- Facilities
 - o School
 - o Health Center
 - o Monastery
 - o Community Center
- Guesthouses
- Livestock

3. LANGTANG COMMITTEE RECOVERY PLAN

1.1. Timeline

- People relocate to Langtang (Sept. '15, Stay in temporary Yurts)
- Rebuild of trail (Sep. '15)
- Rebuild houses (Oct. '15, 20-30 Houses at a time)
- Rebuild facilities (2016)
- Rebuild guesthouses

1.2. Property and land to resettle

- Four places are safe to settle
 - Kanjing Gompa - Most houses (Safe for housing, and tourism)
 - Rimche - 10 houses
 - Ghora Tabela - 7 houses
 - Tangsyap Village – couple houses
- Mundu
 - Not secure (Government Risk Area)
 - Repair needed for 12 damaged houses
- Land Ownership
 - Relocation by Government
 - In discussion with CDO
- Geologist will make another detailed survey

1.3. Government Help

- Property distribution
- 2.000 USD per house
- Loan (difficult, no guarantee, no income)

1.4. Labor capacity

- Skilled labor in community
 - 6-7 Carpenters
 - 10 Carpenters in Training
- Simple Labor in Community
 - 100-150 people

1.5. Material:

- Local: Wood, Stone, Sand
 - Note: Permission must be obtained from National Park for the use of fallen trees
- Transport: Steel, GSI, Cement, Plywood

1.6. Technical Shelter Group

- A smaller group of technicians should be formed to discuss the best possible building plan for the houses.

1.7. Target Group

- All in need of a home
- Orphans

1.8. Transportation

- 15 mules survived
- 20-30 more mules needed for transportation (1 Lak NRS/Muel)

1.9. Cash for Work

- Community Action Nepal
- For first 2-3 months

1.10. Storage Facility

- 1 x Rimche
- 1 x Syabru besi

1.11. Tourism

- Trail repair (help with MAN)
- Disaster Adventure Tourism
- Trip planed for October 15th (First Group: 11 Tourists, with tents)
- Next Season from April 2016
- Full recovery in approx. 3 years

4. THEORY OF CHANGE

- Overview of Recovery Plan was presented and improved with the community and NGO's
- Soft version will be provided by OM Nepal by next week
- August 2015:
 - Government clearance
 - Data Collection
 - Training
 - Funding

- o Building Plans

5. COMMUNITY RESOURCES

1.1. Community Savings Fund

- Community saving funds for interior after building houses (approx.. 1 Lak/household) for
 - o Kitchen items
 - o Blankets
 - o Gas Bottle

1.2. List of Concerns

- Langtang Committee of Management and Reconstruction will provide a detailed list of concerns by next week.

6. NGO RESOURCES

- Caritas
 - o Not yet sure
- Asia Olous
 - o No yet sure
- ADRA
 - o Temporary shelter
 - o 50 Tents to DDRC
 - o Cement possible
- Rasuwa Relief
 - o Temporary Storage
 - o Solar Power (2 units soon to be transported to Langtang, possibly more to come)
 - o Tents Requests from Samaritans Purse
 - o 75,000 USD
 - o Fundraising
- OM Nepal
 - o Reconstruction Houses
 - o Building Plans
 - o 300,000 USD
- German Alpine Club (DAV)
 - o Trail
- CAN
 - o Cash for Work
- Engineers without borders
 - o Possible resource for training and consultation

7. To DOs

1.1. Community

- List of Needs, Items, Concerns
- List of Needs for Logistics
- Government Clearance

1.2. NGOs

- TOC in Softversion
- List of needed Data for Fund Proposals
- Clearance of Funds, Interests and Commitments

If there are any corrections or additions requested please don't hesitate to contact Jonas.haeberle@fosanet.org.

Jonas Häberle, OM Nepal