

Agenda:

1. ETH Zurich Support
2. LMRC Fund Summery
3. Volunteer group coordination
4. Winterization plans
5. Land distribution
6. Rebuilding Assessment
7. Storage Facilities
8. Next Meeting

1. ETH Zurich Support

- ETH Zurich contacted the reestablishment group and is interested in supporting the funding for the reconstruction of Langtang
- The Langtang Management and Reconstruction Committee (LMRC) would be able to distribute their funds for the reconstruction of houses to the individual households
- More details will be worked out

2. LMRC Fund Summery

- The LMRC gave an summery of the income, expenses and planned budget
 - Expenses: 1.700.000 NRS
 - Income: 10.000.000 NRS
 - Budget:
 - 5% to households who lost family members
 - 6% to orphans
 - 3% to households who couldn't recovery any of their belongings (13HH)
 - 86% for reconstruction of houses
- The LMRC might hire a accountant to help them with the fund
- The LMRC is planning on giving a short summery/report of the fund on a regular basis

3. Volunteer group coordination

- Contact person from Committee:
 - Lhakpa Tamang Jangba (+977 98 412546890; jangba@gmail.com)
- Assistance for Committee:
 - Jeremiah Ramsey (Volunteer with OM Nepal)
- Volunteer Sign up Schedule will show a timeline for volunteering groups/ individual and how many volunteers will be needed. (Jeremiah)
- Volunteer Sign up Schedule will be posted and updated on LMRC homepage and facebook
- Email address (e.g. volunteer@langtang.com)will be created for interested volunteer to contact the committee (Lhakpa)
- A email list of pool of interested volunteer will be collected and informed regularly

4. Winterization plans

- Most Langtangpas found a place to stay in KTM over the winter months.
- Some shepherds are planning on staying out in Langtang Valley over the winter months

- Number, locations and needs of those shepherd needs to be assessed for further planning
- CGI sheet distribution for winterization planned:
 - Manicore Society: 80 bundles
 - ADRA: proposal for 100 bundles

5. Land distribution

- Houses have to be rebuild on private land
- The National Park is discussing about trading unsafe private land for safe National Park land
- LMRC is planning on rebuilding houses in:
 - Kyanjing Gompa
 - Upper Langtang Village
 - Thyansyapu
- Langtangpas who are in Langtang Valley right now are assessing the land and will decide who would like to rebuild their houses where
- LMRC is in communication with CDO / LDO
- Government is planning on conducting a national wide multi hazard assessment through the department of mining and geology. It is not sure how long this will take until land in Langtang will be assessed by the government engineers.

6. Rebuilding assessment

- Rasuwa Relief and OM Nepal is planning an assessment trip from Kyanjin Gompa to Syabru for storage facilities, retrofitting/demolishing of houses, salvageable wood, winterization.
- Date: 17th -21st October 2015
- Engineers for retrofitting assessment of houses and multi hazard assessment of land is needed

7. Storage Facilites

- 4 Storage Facilites are planned
 - Syapru (rental)
 - Kyanjing Gompa (rebuild broken house)
 - Upper Langtang Village (constructed)
 - main storage, could be used as a memorial center after rebuilding phase
 - Thyansyapu (constructed)
 - Small, temporary

8. Next Meeting

- Langtang Community Reestablishment Meeting:
 - Thursday, 08.10.2015 10:00am, Venus Restaurant, Lazimpat
- Technical Working Group:
 - Tuesday, 06.10.2015, 17:00 pm Venus Restaurant, Lazimpat